U.S. ENVIRONMENTAL PROTECTION AGENCY
PROGRESS POLLUTION REPORT

I. HEADING

Date: April- 9, 1994
From: Kevin Matheis, On-Scene Coordinatorj; . ’7h/7
USEPA, REGION II

To: J. Fox, EPA
W. Muszynski, EPA
K. Callahan, EPA
G. Pavlou, EPA
R. Salkie, EPA
G. Zachos, EPA
J. Rotola, EPA
ERD, Washington,

(E-Mail)

J. Marshall, EPA
M. Basile, EPA Niagara Falls
E. Schaaf, EPA
P. Simon, EPA
E. Kissel, EPA
D. Fischer, EPA
S. Becker, EPA
I. Purdy, EPA-HWFB
M. Jon, 'EPA~HWFB
R. Burns, EPA-OIG
M. O’Toole, NYSDEC
A. Rockmore, NYSDEC
F. Shattuck, NYSDEC IX
TAT

Subject: Frontier Chemical Processes, Inc., Niagara Falls,
Niagara County, NY - Cyanides, Oxidizers, Flam-
mables, Corrosives, Halogenated and
Non-Halogenated Solvents

POLREP NO: - Nineteen (19)
II. BACKGRO
SITE/SPILL NO.: AY
D.O0. NO.: 0026-02-036
RESPONSE AUTHORITY: CERCLA/SARA
NPL STATUS: Non-NPL
START DATE: December 22, 1992
APPROVAL STATUS: Authorization of Funding from

Deputy Regional Administrator
STATUS OF INITIAL ACTION MEMO:Signed May 17, 1993
STATUS OF $2 MILLION/12 MONTH
EXEMPTION ACTION MEMO: Signed March 30, 1994



III.

RESPONSE INFORMATION
A. Situation

See Polrep #1.
B. Actions Taken

The Work Plan submitted by the PRP contractor was approved
by EPA on April 1. The PRP contractor mobilized personnel
and equipment to the Site on April 4.

The PRP contractor has begun verification sampling, QA/QC
inspections, and drum preparations for shipment. On April 7
and 8, two trucks containing 160 drums were shipped off-
site.

ERCS continues to provide maintenance and conduct
winterizing activities. Due to the freeze/thaw weather
conditions, numerous steam pipes ruptured; ERCS personnel
promptly effects repairs. ERCS also continues to overpack
leaking drums as necessary.

ERCS continued to collect and treat site storm-water
runoff prior to approved discharge to the POTW.

The tank generator data base has been completed. EPA
expects to notify the potentially responsible parties in the
near future.

On March 30, 1994 the EPA Assistant Administrator for Solid
Waste and Emergency Response approved EPA Region II’s
Request for a Ceiling Increase, $2 Million Exemption, and
12-Month Exemption Action Memorandum. This Action Memo
authorizes continued funding of the maintenance actions at
the Site and authorizes funding for removal of the tank
wastes on-site. EPA will give the PRPs the opportunity to
perform the tank removal action. If the PRPs are unwilling
to perform the tank action, EPA will implement the work.

C. Puture Actions

Maintenance of the facility and 24-hour security will
continue.

Notice letters to the tank PRPs are forthcoming.

Drum shipments to off-site dlsposal facilities will
continue.

An additional $100,000 was obligated to the EPA contractor,
OHM Remediation.



D. Key Issues

1. As part of the negotiated AOC, EPA will continue to
provide maintenance support to the PRP contractor.

2. EPA continued to process information requests as PRPs
telephone requests, and mail FOIA requests to the EPA-
0scC. :

IV. COST INFORMATION:

Note: The costs reflected in this POLREP include additional
funding to ERCS, EPA, and TAT that were authorized on
March 30, 1994. These costs reflect additional funding
approved or maintenance of the facility, but do not
reflect the funding authorized for the tank removal
action. ERCS ceiling is increased from $1,565,000 to
$2,434,000. EPA/TAT ceiling in increased from $390,300
to $816,300. Amounts listed in cost summary for ERCS
summarizes obligated amounts.

(Previous Contractor)

amount Obligated to ETI ETI Region II Total
Contract Costs Remaining
As of 12/17/93

$ 1,135,000 $ 1,130,000 $ 5,000

OHM Region II
Contract costs

Amount Obligated to as of 4/08/94

Present Contract

(OHM) , S 530,000 $ 440,000 S 90,000
* EPA/TAT Costs S 816,300 S 380,000 $ 436,300
Site Totals $ 2,481,300 $1,950,000 $ 531,300

Note §$ 241,700 funds from EPA and TAT were transferred into
ERCS mitigation ceiling.



